
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

2:51 PM
Run date

Time

Reviewer: Ghafghazi, Ben 28-Aug-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 063 Date: 23-Jul-2009 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 953

Inspection Type: Intermittent
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/field

·MCM pouring stem and soffit span 17 and 18 up to the hinge
·McM forming lost deck in span 18 and placing deck rebars in span 19 and 18
·MCM continued to form pipe beam at block out in diaphragm C and D for grouting
·MCM excavator, while excavating at sub-station, west end hit a San Francisco 10” water line and broke 
it. Water flooded under the existing bridge, but not close to the false work.
·Met with Greg Allen, Raj, and Mehran to discuss WB open to traffic date
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